Print Date: 11/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP266 Estimate Number: 0011

Contractor: Summers-Taylor, Inc.
Contractor's P O Box 1628
Address: Elizabethton, TN 37644

Estimate Type: Progress

Contract Location: Construction of turn lanes at the I-81and S.R. 394 (Exit 69)

Counties: SULLIVAN

Project(s): 82001-3182-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,100,215.03
$0.00
$1,100,215.03
$0.00
$0.00
$1,100,215.03

Previous to Date
$1,093,796.65
$0.00
$1,093,796.65
$0.00

$0.00
$1,093,796.65

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$6,418.38
$0.00
$6,418.38
$0.00
$0.00
6,418.38

Pay Period: 8/21/2016

Current Contract:
Original Contract:

to 11/20/2016

Time
364.0 Days
397.0 Days
397.0 Days

109.07 9%

106.85 %
222 %

Dates
08/28/2015
09/11/2015
09/30/2015
10/21/2015
11/12/2015
10/18/2016

Amounts

$1,042,443.03
$1,017,222.10
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Print Date:
JJ07919

11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

82001-3182-94

100.00 HSIP-1-81-1(125)

6,418.38 The construction of turn lanes at the 1-81 interchange at S.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $11,500.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,500.00
82001-3182-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,744.860 Adj Total: -4,744.86
82001-3182-94 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,883.530 Adj Total: -6,883.53
82001-3182-94 0100 900 109-04.20 DOLL FORCE ACCOUNT/(Ramp & Bid: 0.000 Unit Price: $1.00
Cantiliver Traffic Signal Damages This Est: 6,418.380 This Est: $6,418.38
Repair) Total: 6,418.380 Total: $6,418.38

RR004
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Print Date: 11/21/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0020 202-03.01 SY. REMOVAL OF ASPHALT Bid: 2,094.000 Unit Price: $5.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 2000 202-03.01 SY. REMOVAL OF ASPHALT Bid: 0.000 Unit Price: $5.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 1,867.000 Unit Price: $37.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,765.000 Total: $66,187.50
82001-3182-94 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $56.25
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0040 203-04 C.Y. PLACING AND SPREADING Bid: 543.000 Unit Price: $6.50
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 994.699 Total: $6,465.54
82001-3182-94 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $56.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0050 203-06 M.G. WATER Bid: 21.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 3




Print Date:
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11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0060 203-07 C.Y. FURNISHING & SPREADING Bid: 52.000 Unit Price: $42.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0070 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 2.000 Unit Price: $200.00
FILL) This Est: 0.000 This Est: $0.00
Total: 1.904 Total: $380.80
82001-3182-94 0100 0080 209-05 C.Y. SEDIMENT REMOVAL Bid: 56.000 Unit Price: $12.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0090 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,810.000 Unit Price: $1.65
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,566.000 Total: $2,583.90
82001-3182-94 0100 0100 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,706.000 Unit Price: $29.85
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 2,641.140 Total: $78,838.03
82001-3182-94 0100 0110 307-02.01 TON ASPHALT CONCRETE MIX Bid: 187.000 Unit Price: $105.50
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 163.650 Total: $17,265.08

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0120 307-02.08 TON ASPHALT CONCRETE MIX Bid: 291.000 Unit Price: $129.50
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 92.330 Total: $11,956.74
82001-3182-94 0100 2001 307-02.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $129.50
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
82001-3182-94 0100 9008 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -65.370 Adj Total: -55.37
82001-3182-94 0100 9009 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9009 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 108.380 Adj Total: 108.38
82001-3182-94 0100 9010 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0130 313-03 S.Y. TREATED PERMEABLE BASE Bid: 2,527.000 Unit Price: $21.95
This Est: 0.000 This Est: $0.00
Total: 2,429.470 Total: $53,326.87

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0140 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $550.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0150 403-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 6.230 Total: $3,738.00
82001-3182-94 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 9007 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0160 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 419.000 Unit Price: $145.30
This Est: 0.000 This Est: $0.00
Total: 868.940 Total: $126,256.98
82001-3182-94 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 353.630 Adj Total: 353.63

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 9003  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0170 411-04 LB. CRACK SEALANT Bid: 750.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 9004  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 679.580 Adj Total: 679.58
82001-3182-94 0100 9005  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0180  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 7,032.000 Unit Price: $2.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 9,395.170 Total: $25,836.72
82001-3182-94 0100 2002 501-01 S.Y. PORTLAND CEMENT CONCRETE Bid: 0.000 Unit Price: $201.15
PAVEMENT(REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 355.560 Total: $71,520.89

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0190 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 2,527.000 Unit Price: $69.75
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 2,429.470 Total: $169,455.53
82001-3182-94 0100 0200 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 40.000 Unit Price: $13.00
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0210 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 1,500.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 922.000 Total: $5,532.00
82001-3182-94 0100 0220 502-08.01 L.F. RESEALING JOINTS (HOT Bid: 3,236.000 Unit Price: $1.65
POURED ELASTIC) This Est: 0.000 This Est: $0.00
Total: 4,531.000 Total: $7,476.15
82001-3182-94 0100 0230 702-01 C.Y. CONCRETE CURB Bid: 50.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 18.090 Total: $6,421.95
82001-3182-94 0100 0240 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $70.00
This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $1,890.00
82001-3182-94 0100 9011 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $87.50
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0250 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 101.000 Unit Price: $32.00
LONG POST This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $1,600.00
82001-3182-94 0100 9012 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $48.00
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 37.500 Total: $1,800.00
82001-3182-94 0100 0260 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $685.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $685.00
82001-3182-94 0100 0270 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,630.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,630.00
82001-3182-94 0100 0280 705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 2.000 Unit Price: $4,950.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,900.00
82001-3182-94 0100 0290 705-10.29 L.F. VERTICAL CONCRETE BARRIER  Bid: 179.000 Unit Price: $275.00
WALL FOR BRIDGE PIERS This Est: 0.000 This Est: $0.00
Total: 179.000 Total: $49,225.00
82001-3182-94 0100 0300 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 200.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0310 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 406.000 Unit Price: $7.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 404.000 Total: $2,828.00
82001-3182-94 0100 0320 710-05 L.F. LATERAL UNDERDRAIN Bid: 70.000 Unit Price: $5.80
This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $324.80
82001-3182-94 0100 0330 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $585.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,170.00
82001-3182-94 0100 0340 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $38,700.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $38,700.00
82001-3182-94 0100 0350 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,668.000 Unit Price: $26.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,580.000 Total: $41,080.00
82001-3182-94 0100 9016 712-02.36 L.F. REMOVE AND RELOCATE Bid: 0.000 Unit Price: $2.60
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 325.000 Total: $845.00
82001-3182-94 0100 0360 712-04.01 EACH FLEXIBLE DRUMS Bid: 400.000 Unit Price: $20.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 93.000 Total: $1,860.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
82001-3182-94 0100 0370 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 84.000 Unit Price: $14.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $1,106.00
82001-3182-94 0100 0380 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 200.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $252.00
82001-3182-94 0100 0390 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 512.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 648.000 Total: $3,628.80
82001-3182-94 0100 0400 712-06.01 S.F. VERTICAL PANELS Bid: 64.000 Unit Price: $8.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0410 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $900.00
82001-3182-94 0100 0420 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 1,550.000 Unit Price: $3.10
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 3,657.000 Total: $11,336.70
82001-3182-94 0100 0430 712-09.30 L.F. REMOVABLE BLACK-OUT TAPE Bid: 1,550.000 Unit Price: $3.60
(6" This Est: 0.000 This Est: $0.00
Total: 1,800.000 Total: $6,480.00

RR004
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82001-3182-94 0100 0440  713-01.01 C.Y. CLASS A CONCRETE Bid: 3.000 Unit Price: $620.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 2.160 Total: $1,339.20
82001-3182-94 0100 0450  713-01.02 LB. STEEL BAR Bid: 602.000 Unit Price: $3.40
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 601.200 Total: $2,044.08
82001-3182-94 0100 0460  713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 3.000 Unit Price: $140.00
STEEL POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0470 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW  Bid: 22.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $960.00
82001-3182-94 0100 0480 713-06 LB. STEEL I-BEAMS & Bid: 2,049.000 Unit Price: $5.10
WF-BEAMS(BREAKAWAY) SIGN  This Est: 0.000 This Est: $0.00
SUPPORT Total: 2,114.200 Total: $10,782.42
82001-3182-94 0100 0490 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 529.000 Unit Price: $4.80
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 321.600 Total: $1,543.68
82001-3182-94 0100 0500 713-11.03 LB. 21/2"DIAROUND STEEL TUBE Bid: 178.000 Unit Price: $4.50
SIGN POST This Est: 0.000 This Est: $0.00
Total: 129.000 Total: $580.50

RR004
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82001-3182-94 0100 0510 713-11.21 EACH P POST SLIP BASE Bid: 7.000 Unit Price: $340.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,380.00
82001-3182-94 0100 0520 713-11.23 EACH ROUND POST SLIP BASE Bid: 4.000 Unit Price: $340.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,360.00
82001-3182-94 0100 0530  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 92.000 Unit Price: $14.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 91.500 Total: $1,326.75
82001-3182-94 0100 0540  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 39.000 Unit Price: $17.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $663.00
82001-3182-94 0100 0550 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 75.000 Unit Price: $29.00
SIGNS This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $1,363.00
82001-3182-94 0100 0560 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $2,600.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,600.00
82001-3182-94 0100 2005 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 0.000 Unit Price: $347.00
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $694.00

RR004

Page 13




Print Date: 11/21/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
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82001-3182-94 0100 0570 714-06.04 L.F. CABLE (1/C# 8 AWG) Bid: 375.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 465.000 Total: $465.00
82001-3182-94 0100 0580 714-09.04 EACH LUMINAIRES (400 WATT) Bid: 2.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,200.00
82001-3182-94 0100 0590 714-25 EACH ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $625.00
82001-3182-94 0100 0600 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 39.000 Unit Price: $50.00
Color) This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $4,000.00
82001-3182-94 0100 0610 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 8.000 Unit Price: $19.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 7.222 Total: $137.22
82001-3182-94 0100 0620 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 122.000 Unit Price: $11.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 138.000 Total: $1,518.00
82001-3182-94 0100 0630 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 18.000 Unit Price: $149.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $2,831.00
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82001-3182-94 0100 0640  716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 158.000 Unit Price: $3.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 98.000 Total: $294.00
82001-3182-94 0100 0650  716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $265.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $795.00
82001-3182-94 0100 0660  716-05.49 L.M. PAINTED PAVEMENT Bid: 1.000 Unit Price: $1,950.00
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.959 Total: $1,870.05
82001-3182-94 0100 0670  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 400.000 Unit Price: $1.65
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 961.000 Total: $1,585.65
82001-3182-94 0100 0680  716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.000 Unit Price: $2,750.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.613 Total: $4,435.75
82001-3182-94 0100 0690  716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 518.000 Unit Price: $1.95
(60 mil) (6IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0700 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $44,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $44,500.00
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82001-3182-94 0100 0710 730-01.03 EACH MODIFICATION OF EXISTING Bid: 1.000 Unit Price: $440.00
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $440.00
82001-3182-94 0100 0720 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 6.000 Unit Price: $750.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,500.00
82001-3182-94 0100 0730 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 4.000 Unit Price: $750.00
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 4.000 Total: $3,000.00
82001-3182-94 0100 0740 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 1.000 Unit Price: $675.00
(DESCRIPTION)/(130 POLE This Est: 0.000 This Est: $0.00
MOUNTED) Total: 1.000 Total: $675.00
82001-3182-94 0100 0750 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 3.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,095.00
82001-3182-94 0100 0760 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 6.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,000.00
82001-3182-94 0100 0770 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $665.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $665.00
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82001-3182-94 0100 0780 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 576.000 Unit Price: $1.20
This Est: 0.000 This Est: $0.00
Total: 917.000 Total: $1,100.40
82001-3182-94 0100 0790 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 1,032.000 Unit Price: $1.35
This Est: 0.000 This Est: $0.00
Total: 1,192.000 Total: $1,609.20
82001-3182-94 0100 0800 730-08.30 L.F. INTERCONNECT CABLE Bid: 646.000 Unit Price: $4.75
(COPPER-TWISTED PAIR) This Est: 0.000 This Est: $0.00
Total: 1,250.000 Total: $5,937.50
82001-3182-94 0100 0810 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 511.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 420.000 Total: $2,205.00
82001-3182-94 0100 0820 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 725.000 Unit Price: $7.65
This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $3,825.00
82001-3182-94 0100 0830 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 766.000 Unit Price: $28.00
AND BORE) This Est: 0.000 This Est: $0.00
Total: 860.000 Total: $24,080.00
82001-3182-94 0100 0840 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 9.000 Unit Price: $175.00
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,575.00
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82001-3182-94 0100 0850 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 1,510.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 1,504.000 Total: $902.40
82001-3182-94 0100 0860 730-14.02 L.F. SAW SLOT Bid: 538.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 1,088.000 Total: $7,616.00
82001-3182-94 0100 0870 730-14.03 L.F. LOOP WIRE Bid: 1,542.000 Unit Price: $0.75
This Est: 0.000 This Est: $0.00
Total: 2,800.000 Total: $2,100.00
82001-3182-94 0100 0880 730-14.11 EACH PREFORMED DETECTION Bid: 2.000 Unit Price: $400.00
LOOP(DESCRIPTION)/(6' X 50' This Est: 0.000 This Est: $0.00
QUADRAPOLE) Total: 2.000 Total: $800.00
82001-3182-94 0100 0890  730-14.12 EACH PREFORMED DETECTION Bid: 1.000 Unit Price: $300.00
LOOP(DESCRIPTION)/(6" X 50) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0900  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,500.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,500.00
82001-3182-94 0100 0910 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $4,600.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,600.00
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82001-3182-94 0100 0920 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $5,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,900.00
82001-3182-94 0100 0930 730-23.36  EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $15,900.00
(DESCRIPTION)/(1 ARM @ 54') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,900.00
0100 0930 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,945.50
0100 0930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,945.50
82001-3182-94 0100 0940 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $25,500.00
(DESCRIPTION)/(1 ARM @ 78') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,500.00
0100 0940 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -13,934.20
0100 0940 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,934.20
82001-3182-94 0100 0950 730-23.80 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $13,250.00
ARM @ 407) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,250.00
0100 0950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -4,606.95
0100 0950 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,606.95
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82001-3182-94 0100 0960 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 108.000 Unit Price: $14.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
82001-3182-94 0100 0970 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 320.000 Unit Price: $4.00
12IN (DESCRIPTIONY/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 180.000 Total: $720.00
82001-3182-94 0100 0980 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 32.000 Unit Price: $16.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 11.950 Total: $191.20
82001-3182-94 0100 0990 801-03 M.G. WATER (SEEDING & SODDING) Bid: 18.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 189.500 Total: $6,822.00
82001-3182-94 0100 1000 803-01 S.Y. SODDING (NEW SOD) Bid: 1,783.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 5,129.380 Total: $17,952.83
82001-3182-94 0100 1010 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 1,783.000 Unit Price: $1.20
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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